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ESTIMATE RUN 05/02/2005

ESTIMATE SUMMARY 12:39:48

CONTID: C14242         ESTIMATE NO: 0008 FINL 2002

PCN: 14242-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 83:  PARKER ROAD WHITETOPPING PERCENT TIME:

PROJECT NO: STA 0831-089                  

SH 83:  PARKER ROAD WHITETOPPING

NAME OF ROAD: SH 83 PARKER RD

PROJECT COUNTIES: ARAPAHOE, REGION 6

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 05/02/2005 DATE TIME STARTED 06/21/2004

P. O. BOX 4356 DATE LET 02/26/2004 DATE WORK BEGAN 06/21/2004

 DATE AWARDED 03/10/2004 DATE TIME STOPPED 03/10/2005

 DATE CONTRACT EXECUTED 03/26/2004 DATE ACCEPTED 03/10/2005

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 06/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,995,934.96 PARTICIPATING $ $ 20,571.15

AWARD PROJECT AMT: 3,218,889.89 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 49,012.61

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.00

TIME ALLOW:

ORIG TIME ALLOW:

75 WORK DAYS

WORK DAYS75

100.00%

-0.04

20,571.15

20,571.15

69,583.76

$

$

$

$

3,995,935.00

0.00

3,995,935.00

0.00

3,995,935.00

0.00

0.00

3,995,935.00

0.00

AMOUNT DUE 3,995,935.00 69,583.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 69,583.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

66.0
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF MEDIAN COVER 4,146.480 4,146.480

SY  0.000 0.00

5.66000 4,146.480 23,469.08

202-00195  
 

0010 REMOVAL OF SIDEWALK 2,053.830 2,053.830

SY  0.000 0.00

5.20000 2,053.830 10,679.92

202-00200  
 

0015 REMOVAL OF CURB 3,059.000 3,059.000

LF  0.000 0.00

2.60000 3,059.000 7,953.40

202-00201  
 

0020 REMOVAL OF CURB AND GUTTER 16,845.000 16,845.000

LF  0.000 0.00

2.45000 16,845.000 41,270.25

202-00203  
 

0025 *REMOVAL OF ASPHALT MAT 18,206.000 18,206.000

SY  0.000 0.00

3.26000 18,206.000 59,351.56

202-00220  
 

0030 *REMOVAL OF ASPHALT MAT (PLANING) 91,209.500 91,209.500

SY  0.000 0.00

0.65000 91,209.500 59,286.18

202-00240  
 

0035 *REMOVAL OF PAVEMENT MARKING 39,846.000 39,846.000

SF  0.000 0.00

0.67000 39,846.000 26,696.82

202-00250  
 

0040 REMOVAL OF GROUND SIGN 29.000 29.000

EACH 0.000 0.00

41.02000 29.000 1,189.58

202-00810  
 

0045 REMOVAL OF SIGN PANEL 20.000 20.000

EACH 0.000 0.00

30.77000 20.000 615.40

202-00821  
 

0050 *REMOVAL OF TRAFFIC SIGNAL HEAD 1.000 1.000

EACH 0.000 0.00

102.56000 1.000 102.56

202-00831  
 

0055 *REMOVAL OF GUARDRAIL TYPE 7 13.000 13.000

LF  0.000 0.00

10.41000 13.000 135.33

202-01170  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CLEAN CULVERT 13.000 13.000

EACH 0.000 0.00

390.00000 13.000 5,070.00

202-04002  
 

0065 CLEAN VALVE BOX 4.000 4.000

EACH 0.000 0.00

271.41000 4.000 1,085.64

202-04005  
 

0070 SANDBLASTING 29,524.000 29,524.000

SF  0.000 0.00

0.41000 29,524.000 12,104.84

202-05150  
 

0075 UNCLASSIFIED EXCAVATION 4,903.170 4,903.170

CY  0.000 0.00

9.13000 4,903.170 44,765.94

203-00000  
 

0080 PROOF ROLLING 6.000 6.000

HOUR 0.000 0.00

41.43000 6.000 248.58

203-01100  
 

0085 BLADING 83.000 71.500

HOUR 11.500 589.72

51.28000 83.000 4,256.24

203-01500  
 

0090 POTHOLING 6.500 6.500

HOUR 0.000 0.00

90.38000 6.500 587.47

203-01597  
 

0095 TOPSOIL 2,281.000 2,281.000

CY  0.000 0.00

7.86000 2,281.000 17,928.66

207-00205  
 

0100 *EROSION BALES (WEED FREE) 50.000 50.000

EACH 0.000 0.00

8.43000 50.000 421.50

208-00011  
 

0105 *SILT FENCE 600.000 600.000

LF  0.000 0.00

0.97000 600.000 582.00

208-00020  
 

0110 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

208-00045  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *STORM DRAIN INLET PROTECTION 11.000 11.000

EACH 0.000 0.00

115.92000 11.000 1,275.12

208-00050  
 

0120 EROSION CONTROL SUPERVISOR 57.000 57.000

HOUR 0.000 0.00

50.00000 57.000 2,850.00

208-00205  
 

0125 RESET MAILBOX STRUCTURE 1.000 1.000

EACH 0.000 0.00

215.38000 1.000 215.38

210-00010  
 

0130 RESET GROUND SIGN 128.000 128.000

EACH 0.000 0.00

51.28000 128.000 6,563.84

210-00810  
 

0135 *RESET TRAFFIC SIGNAL HEAD 32.000 32.000

EACH 0.000 0.00

410.25000 32.000 13,128.00

210-00831  
 

0140 *RESET TRAFFIC SIGNAL POLE 4.000 4.000

EACH 0.000 0.00

1,641.00000 4.000 6,564.00

210-00840  
 

0145 *RESET GUARDRAIL TYPE 3 561.000 561.000

LF  0.000 0.00

16.60000 561.000 9,312.60

210-01130  
 

0150 *ADJUST MANHOLE 15.000 15.000

EACH 0.000 0.00

307.69000 15.000 4,615.35

210-04010  
 

0155 *MODIFY MANHOLE 3.000 3.000

EACH 0.000 0.00

2,769.19000 3.000 8,307.57

210-04015  
 

0160 *MODIFY INLET 12.000 12.000

EACH 0.000 0.00

1,435.87000 12.000 17,230.44

210-04020  
 

0165 ADJUST VALVE BOX 3.000 3.000

EACH 0.000 0.00

205.12000 3.000 615.36

210-04050  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEEDING (NATIVE) 4.000 4.000

ACRE 0.000 0.00

733.47000 4.000 2,933.88

212-00006  
 

0175 *SOD 54,350.000 54,350.000

SF  0.000 0.00

0.44000 54,350.000 23,914.00

212-00050  
 

0180 *MULCHING (WEED FREE HAY) 2.000 2.000

ACRE 0.000 0.00

733.47000 2.000 1,466.94

213-00002  
 

0185 *MULCH TACKIFIER 400.000 400.000

LB  0.000 0.00

1.22000 400.000 488.00

213-00061  
 

0190 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,760.000 3,760.000

SY  0.000 0.00

1.42000 3,760.000 5,339.20

216-00041  
 

0195 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

147.54000 0.000 0.00

217-00020  
 

0200 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

CY  0.000 0.00

18.32000 0.000 0.00

304-06007  
 

0205 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 876.700 876.700

TON 0.000 0.00

89.23000 876.700 78,227.94

403-00720  
 

0206 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - ASPHALT CONTENT -1,355.660 -1,355.660

DOL 0.000 0.00

1.00000 -1,355.660 -1,355.66

900-00006  
 

0210 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 2,365.630 2,365.630

TON 0.000 0.00

49.23000 2,365.630 116,459.96

403-33871  
 

0215 *EMULSIFIED ASPHALT (SLOW-SETTING) 133.000 133.000

GAL 0.000 0.00

1.54000 133.000 204.82

411-10255  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 FURNISH CONCRETE PAVEMENT 5,304.670 5,304.670

CY  0.000 0.00

51.91000 5,304.670 275,365.42

412-00000  
 

0225 CONCRETE PAVEMENT (6 INCH) 107,775.150 107,775.150

SY  0.000 0.00

16.50000 107,775.150 1,778,289.98

412-00600  
 

0230 CONCRETE PAVEMENT (10-1/2 INCH) 0.000 0.000

SY  0.000 0.00

27.72000 0.000 0.00

412-01050  
 

0235 *INLET SPECIAL (15 FOOT) "DENVER INLET" 1.000 1.000

EACH 0.000 0.00

8,615.25000 1.000 8,615.25

604-19015  
 

0240 *GUARDRAIL TYPE 7 13.000 13.000

LF  0.000 0.00

71.05000 13.000 923.65

606-00700  
 

0245 FENCE (PLASTIC) 847.000 847.000

LF  0.000 0.00

1.71000 847.000 1,448.37

607-11525  
 

0250 CONCRETE SIDEWALK (6 INCH) 879.000 879.000

SY  0.000 0.00

29.07000 879.000 25,552.53

608-00006  
 

0255 CONCRETE CURB RAMP 205.000 205.000

SY  0.000 0.00

115.54000 205.000 23,685.70

608-00010  
 

0260 CURB AND GUTTER TYPE 2 (SECTION I-M) 8,785.500 8,785.500

LF  0.000 0.00

6.50000 8,785.500 57,105.75

609-21011  
 

0265 CURB AND GUTTER TYPE 2 (SECTION II-M) 9,138.000 9,138.000

LF  0.000 0.00

3.00000 9,138.000 27,414.00

609-21021  
 

0270 *CURB TYPE 6 (SECTION M) 1,369.000 1,369.000

LF  0.000 0.00

5.50000 1,369.000 7,529.50

609-60011  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 37,318.000 37,318.000

SF  0.000 0.00

2.08000 37,318.000 77,621.44

610-00020  
 

0280 *DELINEATOR (TYPE I) 121.000 121.000

EACH 0.000 0.00

12.31000 121.000 1,489.51

612-00001  
 

0285 *DELINEATOR (TYPE II) 127.000 127.000

EACH 0.000 0.00

13.33000 127.000 1,692.91

612-00002  
 

0290 *DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

14.36000 8.000 114.88

612-00003  
 

0295 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 922.000 922.000

LF  0.000 0.00

6.15000 922.000 5,670.30

613-01200  
 

0300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 190.000 190.000

LF  0.000 0.00

14.36000 190.000 2,728.40

613-01300  
 

0305 *PULL BOX (SPECIAL) 16.000 16.000

EACH 0.000 0.00

307.69000 16.000 4,923.04

613-07000  
 

0310 *SIGN PANEL (CLASS I) 63.500 63.500

SF  0.000 0.00

14.36000 63.500 911.86

614-00011  
 

0315 *SIGN PANEL (CLASS II) 114.000 114.000

SF  0.000 0.00

20.51000 114.000 2,338.14

614-00012  
 

0320 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 956.000 956.000

LF  0.000 0.00

23.59000 956.000 22,552.04

614-01582  
 

0325 *12 INCH LED (BALL) 82.000 82.000

EACH 0.000 0.00

143.59000 82.000 11,774.38

614-10150  
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PCN: 14242-BID    ESTIMATE RUN

PROJECT: STA 0831-089                  ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 MATERIAL ALLOWANCE LED BALLS AND ARROWS 0.000

EACH 0.000 0.00

90.29268 0.000 0.00

0330 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000

EACH 0.000 0.00

615.37000 1.000 615.37

614-70336  
 

0330 MATERIAL ALLOWANCE 12-12-12 SIGNAL FACE 0.000

EACH 0.000 0.00

480.00000 0.000 0.00

0335 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 5,280.000 5,280.000

LF  0.000 0.00

3.69000 5,280.000 19,483.20

614-72871  
 

0335 MATERIAL ALLOWANCE PREFAB LOOP (SPECIAL) 0.000

LF  0.000 0.00

2.14583 0.000 0.00

0340 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 16.000 16.000

EACH 0.000 0.00

410.25000 16.000 6,564.00

614-72882  
 

0340 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE DETECTOR 0.000

EACH 0.000 0.00

155.35000 0.000 0.00

0345 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

11.000 11.000

EACH 0.000 0.00

512.81000 11.000 5,640.91

614-72889  
 

0345 MATERIAL ALLOWANCE TRAFFIC SIGNAL VEHICLE 
DETECTOR(NON-INVASIVE)

0.000

EACH 0.000 0.00

254.55000 0.000 0.00

0350 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

25,469.40000 1.000 25,469.40

625-00000  
 

0355 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

626-00000  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

626-01000  
 

0365 *EPOXY PAVEMENT MARKING 336.000 336.000

GAL 0.000 0.00

44.61000 336.000 14,988.96

627-00005  
 

0370 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 734.880 734.880

GAL 0.000 0.00

22.82000 734.880 16,769.96

627-00012  
 

0375 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 4,854.000 4,854.000

SF  0.000 0.00

8.20000 4,854.000 39,802.80

627-03000  
 

0380 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

1,316.000 1,316.000

SF  0.000 0.00

10.92000 1,316.000 14,370.72

627-30325  
 

0385 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

3,105.000 3,105.000

SF  0.000 0.00

7.13000 3,105.000 22,138.65

627-30330  
 

0390 FLAGGING 7,568.000 7,568.000

HOUR 0.000 0.00

18.90000 7,568.000 143,035.20

630-00000  
 

0395 UNIFORMED TRAFFIC CONTROL 1,265.500 1,265.500

HOUR 0.000 0.00

35.00000 1,265.500 44,292.50

630-00003  
 

0400 TRAFFIC CONTROL INSPECTION 63.000 63.000

DAY 0.000 0.00

151.79000 63.000 9,562.77

630-00007  
 

0405 TRAFFIC CONTROL MANAGEMENT 79.000 79.000

DAY 0.000 0.00

756.91000 79.000 59,795.89

630-00012  
 

0410 TRAFFIC CONTROL VEHICLE 1,406.096 1,265.364

HOUR 140.732 3,518.30

25.00000 1,406.096 35,152.40

630-00025  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0415 FLASHING BEACON (PORTABLE) 6.000 5.400

EACH 0.600 1,083.06

1,805.10000 6.000 10,830.60

630-80001  
 

0420 BARRICADE (TYPE 3 M-B) (TEMPORARY) 28.000 25.200

EACH 2.800 128.10

45.75000 28.000 1,281.00

630-80336  
 

0425 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 93.000 83.700

EACH 9.300 182.37

19.61000 93.000 1,823.73

630-80341  
 

0430 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 83.000 74.700

EACH 8.300 281.79

33.95000 83.000 2,817.85

630-80342  
 

0435 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 12.600

EACH 1.400 81.83

58.45000 14.000 818.30

630-80343  
 

0440 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 240.000 216.000

SF  24.000 70.56

2.94000 240.000 705.60

630-80344  
 

0445 PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.200 668.71

3,343.54000 2.000 6,687.08

630-80355  
 

0450 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

4.000 3.600

EACH 0.400 409.53

1,023.83000 4.000 4,095.32

630-80358  
 

0455 PORTABLE MESSAGE SIGN PANEL 224.000 224.000

DAY 0.000 0.00

150.00000 224.000 33,600.00

630-80359  
 

0460 DRUM CHANNELIZING DEVICE 284.000 255.600

EACH 28.400 272.64

9.60000 284.000 2,726.40

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 140.000 126.000

LF  14.000 70.84

5.06000 140.000 708.40

630-80370  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0470 TRAFFIC CONE 542.000 487.800

EACH 54.200 152.30

2.81000 542.000 1,523.02

630-80380  
 

0475 IMPACT ATTENUATOR (TEMPORARY) 0.000 0.000

EACH 0.000 0.00

906.65000 0.000 0.00

630-85010  
 

0480 *TRAFFIC SIGNAL (TEMPORARY) 1.000 1.000

L S 0.000 0.00

8,205.00000 1.000 8,205.00

630-86800  
 

0485 F/A ANTICIPATED CMO MOBILE PVMT MKG ZONE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70002  
 

0490 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0495 F/A CONCRETE PAVEMENT INCENTIVE 83,043.070 83,043.070

F A 0.000 0.00

1.00000 83,043.070 83,043.07

700-70013  
 

0500 F/A INCENTIVE EARLY COMPLETION OF WORK 50,000.000 50,000.000

F A 0.000 0.00

1.00000 50,000.000 50,000.00

700-70014  
 

0505 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0510 F/A OJT COLORADO TRAINING PROGRAM 14,001.600 6,727.200

F A 7,274.400 7,274.40

1.00000 14,001.600 14,001.60

700-70022  
 

0515 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0520 F/A ROADWAY SMOOTHNESS 61,197.270 61,197.270

F A 0.000 0.00

1.00000 61,197.270 61,197.27

700-70035  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A LANDSCAPING 66,378.250 66,378.250

F A 0.000 0.00

1.00000 66,378.250 66,378.25

700-70310  
 

0560 ADDED ITEM (LUMP SUM)/ REMOVE AND REPLACE CMP 1.000 1.000

L S 0.000 0.00

5,300.00000 1.000 5,300.00

900-00014  
 

0565 STR BKFL (FLOW-FILL) FLOW-FILL 174.000 174.000

CY  0.000 0.00

50.00000 174.000 8,700.00

206-00065  
 

0570 RAISED PVMT MARKER ADDITIONAL CHANNELIZING FOR 
ARAPAHOE/PARKER INTERSECTION

45.000 45.000

EACH 0.000 0.00

10.00000 45.000 450.00

627-00031  
 

0575 ADDED ITEM (LUMP SUM)/ HIGH EARLY CONCRETE 1.000 1.000

L S 0.000 0.00

14,000.00000 1.000 14,000.00

900-00014  
 

0580 ADDED ITEM (DAY)/ LIGHT PLANT 174.000 174.000

DAY 0.000 0.00

105.00000 174.000 18,270.00

900-00005  
 

0585 ADDED ITEM (LUMP SUM)/ ROTOMILLED TRANSVERSE KEYWAYS 1.000 1.000

L S 0.000 0.00

5,700.00000 1.000 5,700.00

900-00014  
 

0590 ABC (CL 6) (SPEC) RECYCLED ASPHALT 1,087.000 1,087.000

CY  0.000 0.00

19.50000 1,087.000 21,196.50

304-06008  
 

0595 INLET SPEC DENVER INLET 1.000 1.000

EACH 0.000 0.00

13,031.25000 1.000 13,031.25

604-19000  
 

0600 DRUM CHANNEL DEV (LIGHT) (F) DRUMS W/FLASHING LIGHT 50.000 45.000

EACH 5.000 275.00

55.00000 50.000 2,750.00

630-80363  
 

0605 DRUM CHANNEL DEV (LIGHT) (SB) DRUMS W/STEADY-BURN 
LIGHT

122.000 109.800

EACH 12.200 793.00

65.00000 122.000 7,930.00

630-80364  
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PCN: 14242-BID    ESTIMATE RUN 05/02/2005

PROJECT: STA 0831-089                  ESTIMATE NO: 0008 12:39:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 F/A REPAIR TRAFFIC SIGNAL EQUIPMENT VARIOUS 
INTERSECTIONS

8,574.940 8,574.940

F A 0.000 0.00

1.00000 8,574.940 8,574.94

700-70130  
 

0615 ADDED ITEM (EACH)/ DELETE CONCRETE TIEBARS -7,593.000 -7,593.000

EACH 0.000 0.00

0.69000 -7,593.000 -5,239.17

900-00007  
 

0620 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (FURNISH ONLY) 500.000 500.000

EACH 0.000 0.00

40.73000 500.000 20,365.00

900-00007  
 

0625 ADDED ITEM (EACH)/ CHANNELIZING DEVICE (INSTALL AND 
MAINTAIN ONLY)

250.000 250.000

EACH 0.000 0.00

53.79000 250.000 13,447.50

900-00007  
 

0630 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION 0.000 0.000

DOL 0.000 0.00

0.00000 0.000 0.00

900-00006  
 

0635 ADDED ITEM (DOLLAR)/ CONCRETE PRICE REDUCTION -3,503.360 -3,503.360

DOL 0.000 0.00

1.00000 -3,503.360 -3,503.36

900-00006  
 

0640 REM END ANCHORAGE 4.000 2.000

EACH 2.000 594.00

297.00000 4.000 1,188.00

202-01300  
 

0645 TRANSITION TY 3J 2.000 1.000

EACH 1.000 836.00

836.00000 2.000 1,672.00

606-01385  
 

0650 END ANCHOR (NONFLARED) 2.000 1.000

EACH 1.000 2,321.00

2,321.00000 2.000 4,642.00

606-02003  
 

0655 END ANCHOR TY 3D 2.000 1.000

EACH 1.000 968.00

968.00000 2.000 1,936.00

606-01340  
 

0660 MOBILIZATION MOBILIZATION AND TRAFFIC CONTROL 0.000 1.000

L S 0.000 0.00

1,500.00000 1.000 1,500.00

626-00000  
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 ADDED ITEM (LUMP SUM)/ MOBILIZATION AND TRAFFIC 
CONTROL

1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

900-00014  
 

CAT 0200 $20,571.15 3,934,660.62CURRENT AMT 3,934,660.62 $$

CAT NO0300 STRUCTURE F-17-I 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 0.000 0.000

SY  0.000 0.00

0.65000 0.000 0.00

202-00240  
 

0535 CONCRETE CLASS D (BRIDGE) 149.000 149.000

CY  0.000 0.00

152.32000 149.000 22,695.68

601-03040  
 

0540 REINFORCING STEEL (EPOXY COATED) 33,120.000 33,120.000

LB  0.000 0.00

0.74000 33,120.000 24,508.80

602-00020  
 

CAT 0300 $0.00 47,204.48CURRENT AMT 47,204.48 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0545 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012  
 

0550 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

620-00020  
 

0555 F/A CELLULAR PHONE SERVICE 1,069.860 1,069.860

F A 0.000 0.00

1.00000 1,069.860 1,069.86

700-70222  
 

CAT 0400 $0.00 14,069.86CURRENT AMT 14,069.86 $$

PROJECT TOTAL 20,571.15 $ 3,995,934.96CURRENT AMT 3,995,934.96 $$


